

Nifty100 Financial Intelligence Platform

Project Acceptance Checklist — Day 45 Sign-Off

Final acceptance checklist covering all 23 project deliverables.

ID	Sprint	Deliverable	Location	Status
D-01	Sprint 1	nifty100.db	data/nifty100.db	PASS
D-02	Sprint 1	load_audit.csv	output/load_audit.csv	PASS
D-03	Sprint 1	validation_failures.csv	output/validation_failures.csv	PASS
D-04	Sprint 1	exploratory_queries.sql	notebooks/exploratory_queries.sql	PASS
D-05	Sprint 2	financial_ratios table	nifty100.db ? financial_ratios	PASS
D-06	Sprint 2	capital_allocation.csv	output/capital_allocation.csv	PASS
D-07	Sprint 3	screeener_output.xlsx	output/screeener_output.xlsx	PASS
D-08	Sprint 3	screeener_config.yaml	config/screeener_config.yaml	PASS
D-09	Sprint 3	peer_comparison.xlsx	output/peer_comparison.xlsx	PASS
D-10	Sprint 3	92 Radar Charts	reports/radar_charts/	PASS
D-11	Sprint 4	Streamlit Dashboard (8 Screens)	src/dashboard/app.py	PASS
D-12	Sprint 4	valuation_summary.xlsx	output/valuation_summary.xlsx	PASS
D-13	Sprint 5	cashflow_intelligence.xlsx	output/cashflow_intelligence.xlsx	PASS
D-14	Sprint 5	pros_cons_generated.csv	output/pros_cons_generated.csv	PASS
D-15	Sprint 5	analysis_parsed.csv	output/analysis_parsed.csv	PASS
D-16	Sprint 5	92 Company Tearsheets	reports/tearsheets/	PASS
D-17	Sprint 5	11 Sector Reports	reports/sector/	PASS
D-18	Sprint 5	Portfolio Summary PDF	reports/portfolio/	PASS
D-19	Sprint 6	cluster_labels.csv	output/cluster_labels.csv	PASS
D-20	Sprint 6	FastAPI Server (16 Endpoints)	src/api/main.py	PASS
D-21	Sprint 6	pytest_report.html	reports/pytest_report.html	PASS
D-22	Sprint 6	analyst_guide.pdf	docs/analyst_guide.pdf	PASS
D-23	Sprint 6	acceptance_checklist.pdf	docs/acceptance_checklist.pdf	PASS

Final QA Evidence

Check	Result
Companies covered	92
Radar charts generated	92 / 92
Sector reports generated	11
Company tearsheets generated	92
FastAPI /api/v1 endpoints	16
Pytest tests	96 / 96 passed
Pytest failures	0
Pytest warnings	0
Valuation summary	92 companies / 93 rows / 10 columns

Final Acceptance

All 23 project deliverables are recorded in the project tracker. The project acceptance checklist documents the final deliverable inventory and the available QA evidence for Day 45 sign-off.

Status: ACCEPTED FOR PROJECT SIGN-OFF